
Sediment and Soil Time Critical Removal Action
Dead Creek Segments B, C, D, E and Site M
Project Schedule

I (s

Work Element End Duration

Compatibility Tests Jun 1, 2000 Nov 30, 2000 6 Months

• Cell Design Approval Jun 30, 2000 Dec 31, 2000 6 Months

TCRAWP Approval Jun 30,2000 Aug31,2000 2 Months

• Sediment Dewatering Sep 1, 2000 Sep 1, 2001 12 Months

• Cell Construction Bid Feb 1,2001 Feb 28, 2001 1 Month

• Cell Construction Award Mar 1,2001 Mar 31,2001 1 Month

• Mobilization Apr 1,2001 Apr 30, 2001 1 Month

• Cell Construction May 1,2001 Aug31,2001 4 Months

Sediment Transfer Sep 1, 2001 Dec 31, 2001 4 Months

• Cap Construction Jan 1,2002 Feb 28, 2002 2 Months

Project Duration 19 Months

June 13, 2000


